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2006–2008 Highlights

Cumulative Results

Net income $9,789 million

Dividends declared to the shareholder $6,689 million

Investments $11,125 million

Installed capacity added 1,858 MW

New generating capacity
connected to the transmission grid

 
1,900 MW

Energy savings achieved 2.7 TWh from 2006 to 2008
(3.4 TWh since 2003)

Customer satisfaction – Residential, 
commercial and business customers

From 7.25 out of 10 in 2006 	
to 7.42 in 2008
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Hydro-Québec Production

Objective 1	 �Increase hydroelectric generating capacity 
by accelerating project development.

�� As called for in the Strategic Plan 2006–2010, Hydro-Québec Production will add close to 16 TWh in 
hydroelectric generating capacity over the period from 2006 to 2014. The margin of flexibility will 
therefore be in line with the forecast.

Projects completed on or ahead of schedule:
•• Eastmain-1 powerhouse was commissioned in the second half of 2006, two months earlier than 

planned. This facility provides annual output of 2.7 TWh.
•• The first unit at Péribonka generating station started up in November 2007, four months ahead of 

schedule. The other two units came on stream in the first quarter of 2008, nearly four months early. 
This facility provides annual output of 2.2 TWh.

•• The Eastmain-1-A/Sarcelle/Rupert project is on track for commissioning from 2009 to 2012, as 
scheduled, even though construction got under way in January 2007 rather than in 2006 due to a 
six-month delay in the permitting process. This project will add 8.7 TWh to the division’s generating 
capacity—0.2 TWh more than forecasted in the Strategic Plan 2006–2010, as a result of higher-than-
expected output at Sarcelle. The installed capacity of this powerhouse was also revised upward, 
bringing the total peak capacity of the two facilities to 918 MW.

Generating Projects Called For in the Strategic Plan 2006–2010

Energy 
(TWh)

Installed capacity 
(MW)

Commissioning 
relative to schedule

Construction projects

Completed
Eastmain-1 2.7 480 August to December 2006 

2 months ahead
Mercier 0.3 51 June 2007 to September 2007 

8 months behind
Péribonka 2.2 385 November 2007 to March 2008 

4 months ahead

Under way
Chute-Allard 0.4 62 July 2008 to August 2009 

8 months behind
Rapides-des-Cœurs 0.5 76 October 2008 to October 2009 

10 months behind
Eastmain-1-A/Sarcelle/Rupert 8.7 918 2009–2012 

unchanged
Romaine complex 
(Romaine-2 generating station)

0.7 640 2014 
unchanged

Refurbishment projects 0.1 52 2008–2014

Total 15.6 2,664
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Projects with revised schedules:
•• Commissioning of Chute-Allard and Rapides-des-Cœurs generating stations was delayed (by 

eight and ten months, respectively) due to the temporary closure of the Flamand workcamp and 
the fact that the generator supplier went bankrupt. The first three units at Chute-Allard went into 
operation in July, October and December 2008, while the first unit at Rapides-des-Cœurs started 
up in October 2008.

•• Mercier generating station was commissioned in summer 2007, eight months later than scheduled 
because of leakage problems and the need for additional work on the intakes.

�� In keeping with the Strategic Plan 2006–2010, Hydro-Québec Production took action on several fronts 
to create a portfolio of projects totaling 4,500 MW.
•• Hydro-Québec Équipement completed the draft-design studies for the 1,550-MW Romaine 

complex in December 2007, and Hydro-Québec Production filed the environmental impact 
statement in January 2008. The public hearing on the project was held in two stages, in October 
and December 2008.1

•• Preliminary studies and surveys for the Petit-Mécatina project began in 2006. The working 
hypothesis calls for two generating stations (Petit-Mécatina-3 and Petit-Mécatina-4) with a total 
installed capacity of 1,200 MW, to be commissioned after 2015.

•• With the selection, in fall 2008, of projects with a combined capacity of 1,750 MW, we were able to 
complete the 4,500-MW portfolio of projects specified in the Strategic Plan 2006–2010. 

�� Over the period from 2006 to 2008, Hydro-Québec Production’s investments totaled $5.3 billion.
•• In 2006, the investment program amounted to $1,615 million—$208 million less than anticipated, 

mainly because construction at the Eastmain-1-A/Sarcelle/Rupert jobsite commenced in January 
2007, rather than in 2006, due to a delay in obtaining the necessary permits.

•• In 2007, the investment program amounted to $1,807 million, $179 million less than planned. 
The difference is attributable to the postponement of some refurbishment activities, such as 
draft-design work on Gentilly-2 generating station, and to changes in some construction 
project schedules.

•• In 2008, the investment program amounted to $1,894 million, exceeding the forecast by $68 million. 
This difference stems largely from the accelerated timetable for some projects and additional work 
related to the commissioning of Chute-Allard and Rapides-des-Cœurs generating stations.

1.	 The joint federal-provincial review panel and a commission of inquiry of the Bureau d’audiences publiques sur l’environnement rendered a favorable 
opinion in March 2009, the permits were issued in May 2009, and construction got under way immediately thereafter.



Objective 2	� Facilitate wind power integration.

�� Under an agreement approved by the Régie de l’énergie in February 2006, Hydro-Québec 
Production has offered balancing and firming capacity services to Hydro-Québec Distribution since 
November 2006.

�� A wind forecasting system with a 48-hour horizon was launched in April 2007. We are continuing to 
develop this system in order to improve short-term planning of our generating fleet operations.

�� Hydro-Québec Production currently purchases nearly 200 MW of wind power from independent 
producers.

�� A corporate decision was taken to rely henceforth on Hydro-Québec Distribution’s tendering process 
for the company’s wind-power purchases.

Objective 3	� Ensure the efficiency and reliability 
of the generating fleet.

�� From 2006 to 2008, Hydro-Québec Production invested between $400 million and $500 million 
per year in refurbishing its generating stations in order to increase their efficiency and extend their 
service life.
•• Refitting of Outardes-4 generating station is nearly complete, while work continues at La Tuque 

and Beauharnois.
•• In August 2008, Hydro-Québec announced that it would move ahead with the refurbishment of 

Gentilly-2 nuclear generating station in 2011–2012. In addition, to maintain the facility’s generating 
capacity until 2011, we carried out phase I of a project to expand the solid radioactive waste 
management facilities between July 2007 and August 2008, after receiving the necessary approvals 
from the Québec government in June 2007.

�� Over the period from 2006 to 2008, we devoted between $18 million and $19 million per year to 
technological innovation. Tools to improve facility operations and efficiency were developed in close 
cooperation with Hydro-Québec’s research institute (IREQ).
•• MIDA, a suite of seven diagnostic programs, allows us to accurately gauge the performance and 

degree of wear of AC generators.
•• The Scompi robot is designed to weld and repair turbine blades on-site.
•• RIT is a video inspection robot that detects anomalies in the system used to locate ruptures in the 

fuel cladding at Gentilly-2.
•• The GMON (Gamma MONitoring) sensor, developed with industrial partners, continuously 

measures snow water equivalent and transmits the data in order to improve the accuracy of spring 
runoff forecasts.

�� Work to bolster facility security was completed in 2008.
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Energy Reserves

2006 2007 2008 2006–2008

(TWh) Actual Forecast Variance Actual Forecast Variance Actual Forecast Variance Actual Forecast Variance

Energy 
reserves as at 
December 31

114.3 105.3 9.0 116.6 105.1 11.5 116.5 105.3 11.2 116.5 105.3 11.2

Variance 
factors

Runoff
(deviation from 
1943–2007 
average)

1.2 0.0 1.2 3.0 0.0 3.0 4.3 0.0 4.3 8.5 0.0 8.5

Sales in 
Québec (HQD)

177.7 179.2 1.5 184.0 183.3 (0.7) 182.7 184.2 1.5 544.4 546.7 2.3

Net reservoir 
drawdown

7.0 13.1 6.1 10.7 12.5 1.8 15.2 13.0 (2.2) 32.9 38.6 5.7

Electricity 
purchases 
from private 
producers

4.2 4.2 0.0 3.9 5.1 (1.2) 4.2 5.7 (1.5) 12.3 15.0 (2.7)

Other – – 0.2 – – (0.4) – – (2.3) – – (2.6)

Total – – 9.0 – – 2.5 – – (0.3) – – 11.2

�� Because variations in runoff remain the principal risk faced by the company, energy reserves are 
managed carefully. As a result, reserves were higher than forecasted at the end of 2008 (+11.2 TWh), 
due to the following factors:
•• Runoff from 2006 to 2008 was 8.5 TWh greater than the average forecasted in the Strategic Plan 

2006–2010. 
•• Sales to Hydro-Québec Distribution were lower than forecasted, allowing us to keep 2.3 TWh more 

than expected in our reservoirs.
•• High prices on export markets meant that we could limit the volume of sales in anticipation of the 

refurbishment of Gentilly-2. Reservoir drawdown was consequently 5.7 TWh less than forecasted.
•• However, contributions by independent project proponents were also less than anticipated.
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Hydro-Québec TransÉnergie

Objective 1	� Ensure transmission system reliability.

�� Hydro-Québec TransÉnergie continued developing the transmission system to meet growth in 
demand. Among other things, we increased transformer capacity at 22 substations in order to 
boost system capacity, mainly in the Vallée du Saint-Laurent. We built Donnacona and Saint-Lin 
substations, for example, and installed additional transformers at Sainte-Thérèse-Ouest, Baie-d’Urfé 
and Templeton substations.

�� We made the necessary investments to maintain service quality and reliability.
�� From 2006 to 2008, Hydro-Québec TransÉnergie invested a total of $2.9 billion, whereas the fore-

casted amount was $2.8 billion.
•• System development: $1.3 billion

-- Nearly 1,900 MW brought onto the grid, including:
.. Eastmain-1 hydroelectric facility (480 MW)
.. Péribonka hydroelectric facility (385 MW)
.. Baie-des-Sables wind farm (109.5 MW)
.. Carleton wind farm (109.5 MW)
.. Bowater Canadian Forest Products biomass generating facility (23 MW)

•• Reliability and long-term operability: $1.6 billion
-- Refurbishment and upgrading of a large number of facilities, and rollout of advanced technolo-

gies. For example:
.. The project to secure strategic lines around the city of Québec and provide protection from 

extreme weather events was completed in December 2008 with the commissioning of 
de-icing equipment at Lévis substation ($183 million in total).

.. Work to ensure facility security and monitoring was completed in December 2007 ($48 million 
for 2006–2007).

.. Numerous line and substation refurbishment projects were carried out in various regions, 
for example at Hauterive substation (Côte-Nord; $31 million), Sorel substation (Montérégie; 
$14 million) and Rapide-2 substation (Abitibi-Témiscamingue; $2 million).

�� In 2006, Hydro-Québec TransÉnergie broke ground on a 1,250-MW, $654-million interconnection with 
Ontario, slated for commissioning in 2009–2010.

�� The system average interruption duration index (SAIDI) went from 32.5 minutes per customer in 
2006 to 29.3 minutes in 2007 and to 29.8 minutes in 2008—a very good score relative to our target of 
36 minutes per year.

�� Hydro-Québec TransÉnergie achieved a 100% rate of compliance with North American Electric 
Reliability Corporation (NERC) and Northeast Power Coordinating Council (NPCC) reliability standards 
in 2006 and 2007. In 2008, two violations related to vegetation control were noted and corrected.

�� In 2007, the Régie de l’énergie designated our Direction du contrôle des mouvements d’énergie 
(System Control) as Reliability Coordinator for Québec.
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Objective 2	� Become a world benchmark for quality 
and reliability in wind power integration.

�� Hydro-Québec TransÉnergie began work to integrate output from wind farms being built in the 
Gaspésie region until 2012 in response to Hydro-Québec Distribution’s first tender call (990 MW), 
while taking steps to ensure system stability and reliability. Three wind farms have been connected 
to the grid:
•• Baie-des-Sables was connected in fall 2006.
•• Modifications were made to the transmission system to bring L’Anse-à-Valleau on stream in 

November 2007.
•• Carleton was brought onto the grid in November 2008.

�� Because of delays by the project proponent, and as agreed with Hydro-Québec Distribution, the 
connection of Saint-Ulric–Saint-Léandre wind farm was postponed from 2007 to the end of 2009.

�� In 2008, Hydro-Québec TransÉnergie completed the project to upgrade the Matapédia regional grid 
in preparation for the connection of new wind farms planned in the region.

�� We continued our efforts to ensure reliable, optimal integration of wind farm output into the 
Hydro‑Québec grid. Between 2006 and 2008, we rolled out systems for collecting and transmitting 
wind farm operating data. With IREQ, we also began developing models and tools for analyzing and 
simulating the impacts of wind farm output on the grid. In the long term, these tools will play a key 
role in achieving optimal grid management and security.

�� Together with the other divisions, Hydro-Québec TransÉnergie implemented an action plan under 
which it has established relations with the world’s top experts and gained recognition for its know-
how in grid modeling and simulation. As a result, our experts are regularly called upon to take part 
in international forums on integrating wind power, where they present the strategies and technical 
criteria adopted by Hydro-Québec. The division’s development of connection standards has sparked 
interest from the world’s leading players in this field.
•• Since 2006, we have participated in the activities of the International Energy Agency (IEA) focusing 

on the complementarity of hydroelectricity and wind power. We have also been invited to 
contribute to the IEA’s research on the impacts of bringing large quantities of wind power onto 
electric grids.

•• Hydro-Québec TransÉnergie was actively involved in NERC’s Integration of Variable Generation 
Task Force (IVGTF), which is responsible for recommending reliability objectives, criteria and 
standards applicable in planning and operating grids that have variable generating sources such 
as wind power.

•• In 2006, NERC cited Hydro-Québec TransÉnergie’s technical standards for connecting wind power 
facilities in its representations on system reliability to the Federal Energy Regulatory Commission 
(FERC). Some of the division’s connection standards have now been widely recognized and 
adopted by the North American industry.
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Objective 3	� Deploy new technologies 
to enhance performance.

�� From 2006 to 2008, Hydro-Québec TransÉnergie invested $53 million in developing or adapting 
technological innovations in order to improve the performance of the transmission system and ensure 
its long-term operability. These innovation initiatives were carried out in collaboration with IREQ and 
with specialized research centres and firms.

�� We continued to deploy digital technologies for more efficient operation and maintenance. Examples:
•• Our system telecontrol centres have been equipped with GEN-4 SCADA (supervisory control and 

data acquisition), which offers greater flexibility in managing our facilities.
•• As part of a pilot project, we connected eight substations to our remote maintenance centre in 

Saint-Hubert, which uses remote monitoring, telemetering and remote diagnostic technologies to 
manage transmission facilities from a distance.

�� In line with the objective stated in the Strategic Plan 2006–2010, Hydro-Québec TransÉnergie held the 
growth of its operating expenses at under 2% per year from 2006 to 2008.
•• Our target was a 1% average annual improvement in the efficiency of our scheduled maintenance 

and supervisory control operations by 2010. Achievements:
-- Recurring annual savings of $3 million associated with supervisory control operations were 

maintained in 2008.
-- Our scheduled-maintenance target was revised in light of the new long-term operability strat-

egy, to take into account our increased use of condition-based maintenance.
�� We submitted an efficiency plan in the rate application we filed with the Régie de l’énergie for 20081 

and included a review of this plan in our rate application for 2009.2 Our efforts in this regard were 
favorably received by the Régie.

1.	 See: www.regie-energie.qc.ca/audiences/3640-07/index3640.htm (in French only).
2.	 See: www.regie-energie.qc.ca/audiences/3669-08/mainRequete3669-08.htm (in French only).
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Objective 1	� Promote more efficient use of electricity.

�� In the Strategic Plan 2006–2010, Hydro-Québec Distribution raised its energy savings target to 4.7 TWh 
by 2010, in view of a target of 8 TWh by 2015.

�� In February 2008, at the request of the Québec government, the division raised its target to 11 TWh 
by 2015, in light of the high rate of participation by Hydro-Québec customers in Energy Efficiency 
Plan (EEP) programs and the increased efficiency achieved by integrating new technologies into the 
distribution system.

�� Since the launching of the EEP in 2003, energy savings of 3.4 TWh have been achieved for a total 
investment of $692 million.

EEP 2006 2007 2008 Total 2006–2008

Additional savings targeted (TWh) 0.5 0.7 0.7 1.9

Additional savings achieved (TWh) 0.7 0.9 1.1 2.7

Investments ($M) 150 173 237 560

�� In February 2008, the Régie de l’énergie approved the Time It Right project, which was launched in 
December of that year. The aim of this pilot project is to determine whether time-of-use rates might 
be a good way to encourage more efficient use of electricity.

Hydro-Québec Distribution
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Objective 2	 Increase customer satisfaction.

�� In 2008, the combined satisfaction index for residen-
tial, commercial and business customers rose to 7.42 
on a scale of 10, the highest level recorded since 2000. 
Hydro‑Québec Distribution was aiming for an index of at 
least 7.5 out of 10 by 2010.

�� The satisfaction index for large-power customers has 
remained at 9 out of 10 since 2003.

�� The final phase of the Customer Information System (CIS) 
was rolled out in 2008.

�� The range of products and services available through 
self-service options has been expanded. In 2008, 21% of 
transactions were carried out on the company’s Web site 
or through an interactive voice response (IVR) telephone 
system, compared with 16% in 2006.

�� Hydro-Québec Distribution developed new solutions for low-income customers who are having 
trouble paying their electricity bills and continued to work with the various community orga
nizations involved (Coalition des associations de consommateurs du Québec, Équiterre, Option 
consommateurs and Union des consommateurs).

�� The division set new targets for system reliability, aiming to reduce the system average interruption 
duration index (SAIDI) to less than 120 minutes per customer per year for the province as a whole, 
and to less than 60 minutes for downtown Montréal, by 2010. In 2008, the SAIDI was 131 minutes 
per customer for the province and 58 minutes for Montréal during business hours. In Montréal, the 
customer satisfaction index for service reliability reached 8.6 on a scale of 10.

�� As at December 31, 2008, the division had installed 30% (1,075 out of 3,750 units) of the remote-
controlled equipment scheduled for installation by 2012 under its system automation program.

�� In 2007, the Régie de l’énergie approved a gradual increase in the annual rate of system equipment 
renewal, with a ten-year target of 2%.

�� In March 2008, the Régie approved the clarification and simplification of the conditions of service 
for hookups, metering and system extensions.

�� In a February 26, 2008 decision, the Régie approved a 2.9% rate adjustment effective April 1, 2008.1
�� In its February 2008 decision, the Régie said it was satisfied with the integrated efficiency improve-

ment plan submitted by Hydro-Québec Distribution. Among other things, this plan calls for 
reducing postal charges and improving methods used to check the condition of distribution sys-
tem components. These checks are made on a regular basis for safety and preventive maintenance 
purposes.

1.	 In a decision handed down in March 2009, the Régie approved a 1.2% rate adjustment that went into effect on April 1, 2009.
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Objective 3	 �Meet electricity needs by favoring renewable 
energy sources.

�� Three wind farms (Baie-des-Sables, L’Anse-à-Valleau and Carleton) with a total installed capacity of 
319.5 MW came on stream in 2006, 2007 and 2008 respectively, as a result of the first tender call for 
wind power, issued in 2003. This call led to the signing of eight 20-year contracts to provide 990 MW 
of wind power.

�� In May 2008, following the October 2005 call for 2,000 MW of wind power, the division announced the 
selection of 15 projects totaling 2,005 MW. The contracts were approved by the Régie de l’énergie on 
October 17, 2008, and the facilities will come on stream between 2011 and 2015.

�� Regarding energy supplies for off-grid systems in remote areas,
•• Combined wind-diesel projects are under study at Akulivik and Kangiqsualujjuaq in Nunavik and 

in Cap-aux-Meules in the Îles-de-la-Madeleine region;
•• The division has abandoned the combined wind-diesel project that it was planning to carry out 

on Île d’Entrée in the Îles-de-la-Madeleine region since it did not receive the support of the local 
community.

�� Under its Electricity Supply Plan, the division took various measures to balance forecasted needs and 
resources at the least cost:
•• Signing of an agreement with TransCanada Energy to suspend deliveries contracted for 2008 

(4.3 TWh). This solution was preferred over reselling the electricity because of market risks. The 
measure was approved by the Régie de l’énergie on December 7, 2007.

•• Renewal for another year (2009) of the agreement to suspend deliveries by TransCanada Energy 
(4.3 TWh). The measure was approved by the Régie de l’énergie on September 10, 2008.

•• Signing of agreements with Hydro-Québec Production to defer a portion of baseload and 
cycling deliveries scheduled for 2008–2011.  The measure was approved by the Régie de l’énergie 
on May 26, 2008.
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Consolidated Statements of Operations

($M) 2006 2007 2008

Actual Forecasta Variance Actual Forecasta Variance Actual Forecasta Variance

Revenue 11,161 11,029 132 12,330 11,880 450 12,717 12,306 411

Québec sales 9,402 9,582 (180) 10,368 10,283 85 10,445 10,658 (213)
Residential, commercial 
and business and large-power 
customersb 8,622 8,789 (167) 9,251 9,305 (54) 9,376 9,665 (289)

Special contracts 780 793 (13) 1,117 978 139 1,069 993 76

Sales outside Québec	 1,149 1,181 (32) 1,617 1,283 334 1,919 1,318 601

Other revenue 610 266 344 345 314 31 353 330 23

Operating expenses	 2,389 2,469 (80) 2,541 2,573 (32) 2,497 2,604 (107)

Other expenses 3,763 3,763 0 4,395 4,353 42 4,763 4,633 130
including budget  
contingency of 0 0 0 0 100 (100) 0 100 (100)

Financial expenses 2,212 2,275 (63) 2,512 2,454 58 2,445 2,569 (124)

Income from continuing 
operations 2,797 2,522 275 2,882 2,500 382 3,012 2,500 512

Income from discontinued 
operations	 944 878 66 25 0 25 129 0 129

Net income 3,741 3,400 341 2,907 2,500 407 3,141 2,500 641

Dividends declared 2,342 2,150 192 2,095 1,250 845 2,252 1,250 1,002

Return on equity (%)	 20.6 18.9 – 15.0 13.0 – 15.4 12.2 –

Capitalization (%) 36.1 35.9 – 37.5 37.6 – 37.7 38.5 –

a)	 Forecasts have been reclassified to conform to the presentation of reported results.					   

b)	 Excluding special contracts.

Results

2006  Net income totaled $3,741 million, including $944 million in gains from discontinued operations. 
Net income exceeded the Strategic Plan 2006–2010 forecast by $341 million, of which $275 million was 
attributable to continuing operations. Dividends declared were $2,342 million, which was $192 million 
more than forecasted. Return on equity was 20.6% and capitalization stood at 36.1%.

The $275-million positive variance in income from continuing operations was partially due to the rec-
ognition of a non-recurring foreign exchange gain of $234 million on debts and swaps denominated 
in U.S. dollars. It also resulted from the recognition of a $340-million regulatory deferral for a reduction 
in expenditure following a decision handed down by the Régie de l’énergie in April 2006, authorizing 
a $170-million increase in the annual cost of native load transmission service for 2005 and 2006. These 
two factors were partially offset by a $342-million increase in electricity purchases on markets outside 
Québec, which were higher in volume than expected due to prudent management of energy reserves.

Consolidated Financial Results
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In the Strategic Plan 2006–2010, it was assumed that the sale of Hydro-Québec’s foreign holdings would 
be completed in 2006, and income of $878 million was anticipated from discontinued operations, includ-
ing a gain of $813 million on the sale of the interest in Transelec (Chile). In addition to the expected gains, 
Hydro-Québec realized a gain of $39 million on the divestiture of Consorcio TransMantaro S.A. (Peru). 
This gain contributed to the $66-million positive variance in income from discontinued operations.

2007  Net income was $2,907 million, exceeding the forecast by $407 million, of which $382 million 
was attributable to continuing operations and $25 million to gains from discontinued operations. 
Dividends declared, at $2,095 million, were $845 million above the forecast; the forecasted rate was 
about 50% of net income, but the Québec government declared dividends equal to 75% of net income 
calculated according to the parameters of the Hydro-Québec Act. Return on equity was 15.0% and 
capitalization, 37.5%. 

The positive variance of $382 million in income from continuing operations was chiefly due to the 
results of Hydro-Québec Production. Sales under special contracts with some large industrial customers 
exceeded the forecast by $139 million, mainly because the price of aluminum was higher than expected. 
Net electricity exports were $31 million higher than forecasted. In addition, the $100-million budget 
contingency for runoff shortages was not used, as runoff conditions were satisfactory. Lastly, there was 
a $57-million positive variance in electricity purchases, primarily under long-term contracts.

Income from discontinued operations amounted to $25 million, mainly as a result of an $18-million gain 
on the sale of the company’s interest in DirectLink (Australia).

2008  Net income was $3,141 million, or $641 million more than forecasted, of which $512 million was 
attributable to continuing operations and $129 million to gains from discontinued operations. Return 
on equity stood at 15.4%. Dividends declared, at $2,252 million, exceeded the forecast by $1,002 million. 
As in 2007, the forecasted rate was about 50% of net income, but the Québec government declared 
dividends equal to 75% of net income calculated according to the parameters of the Hydro-Québec Act. 
Capitalization, at 37.7%, was less than the forecasted rate of 38.5%, mainly because the dividends paid out 
were higher than expected.

The positive variance of $512 million in income from continuing operations was primarily due to the 
results of Hydro-Québec Production. Sales under special contracts with some large industrial custom-
ers exceeded the forecast by $76 million, mainly due to higher-than-expected aluminum prices. Net 
electricity exports exceeded the forecast by $380 million, as both volume and prices were higher than 
anticipated. Lastly, the $100-million budget contingency for runoff shortages was not used, since runoff 
conditions were satisfactory.

Income from discontinued operations amounting to $129 million resulted essentially from price adjust-
ments provided for in the 2006 contract of sale for Hydro-Québec’s interest in Transelec.
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Operating expenses

Cumulative operating expenses for the 2006–2008 period were below the forecast by $219 million as a 
result of higher-than-expected efficiency gains throughout the period and lower pension costs in 2008 
due to the actuarial effect of higher long-term corporate bond interest rates on capital markets.

Financial expenses

The fluctuations in financial expenses primarily reflected the changes in borrowing volume and favor-
able financing conditions on markets throughout the 2006–2008 period. In addition to these factors, 
capital investments, which exceeded the forecast in 2008, had a favorable impact as a result of capital-
ized borrowing costs.
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Consolidated Statements of Cash Flows

($M) 2006 2007 2008

Actual Forecast Variance Actual Forecast Variance Actual Forecast Variance

Investments, net of 
disposals of interests	 (1,468) (1,871) 403 (3,561) (3,880) 319 (3,775) (3,816) 41

Disposals of interests 2,022 2,094 (72) 51 0 51 154 0 154
Investmentsa (3,490) (3,965) 475 (3,612) (3,880) 268 (3,929) (3,816) (113)

Maturities and 
redemptions (2,651) (1,629) (1,022) (993) (1,018) 25 (2,734) (1,091) (1,643)

Dividends paid (1,126) (1,126) 0 (2,342) (2,150) (192) (2,095) (1,250) (845)

Uses of funds (5,245) (4,626) (619) (6,896) (7,048) 152 (8,604) (6,157) (2,447)

Operations 4,005 4,704 (699) 5,159 4,365 794 5,015 4,423 592

Financingb 1,240 (78) 1,318 1,737 2,683 (946) 3,589 1,734 1,855

Sources of funds 5,245 4,626 619 6,896 7,048 (152) 8,604 6,157 2,447

a)	 This line item groups together investments in property, plant and equipment, intangible assets and the Energy Efficiency Plan (EEP) as well as investments in securities and 
deferred charges. The figures presented in the five-year review of the Annual Report 2008 ($11,125 million for the 2006–2008 period) do not include investments in securities 
or deferred charges.

	b)	 Includes the change in cash, cash equivalents and short-term investments. Long-term borrowings totaled $3,781 million in 2006, $2,026 million in 2007 and $2,027 million in 2008.

2006  Investments, which totaled $3,490 million, were $475 million less than forecasted, chiefly because 
the capital projects planned in the generation, transmission and distribution sectors were stretched over 
a longer period of time.

Debt maturities and redemptions were $1,022 million higher than forecasted. Cash from operating 
activities was $699 million less than forecasted because revenue from electricity sales was not as high 
as expected, while electricity purchases exceeded the forecast. Financing requirements were therefore 
greater than projected.

2007  Investments were $268 million lower than forecasted. As in 2006, the spreading-out of planned 
capital projects in the generation, transmission and distribution sectors accounted for this variance. 
Dividends paid exceeded the forecast by $192 million because net income for 2006 was higher 
than expected.

Cash from operating activities exceeded the forecast by $794 million, primarily because revenue from 
electricity sales was higher than forecasted. Financing requirements were therefore below the pro-
jected figures.

2008  Investments exceeded the forecast by $113 million. It is worth noting that investments in the 
Energy Efficiency Plan (EEP) were $67 million more than forecasted, owing to the increase in the energy 
savings target. Maturities and redemptions exceeded the forecast by $1,643 million, and dividends paid 
were $845 million higher than forecasted.

Cash from operations exceeded the forecast by $592 million, mainly because of higher-than-expected 
net electricity exports. Financing requirements were nonetheless higher than forecasted because 
additional funds were needed for debt maturities and redemptions as well as for dividend payments.
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Spinoffs and Jobs Sustained

Hydro-Québec injects substantial amounts of money into its projects and day-to-day operations 
throughout Québec. Over the 2006–2008 period, procurement of goods and services1 inside and outside 
Québec totaled nearly $8.0 billion and supported more than 56,700 jobs2 in Québec.

For instance, the Péribonka hydropower development project, which was completed in 2008, had 
total regional economic spinoffs of $557.4 million—$200 million more than initially forecasted. This is 
primarily due to collaboration between Hydro-Québec and the spinoff optimization committee set up 
by the regional conference of elected representatives, as well as to the participation of the community 
of Mashteuiatsh. Jobs generated by the project represented 3,077 person-years, or 700 jobs a year on 
average, with 83% of the workforce coming from the Saguenay–Lac-Saint-Jean area.

In addition, the Eastmain-1-A/Sarcelle/Rupert jobsite—the largest Hydro-Québec project under con-
struction in 2008—led to cumulative regional spinoffs of $900 million by the end of the year. In 2008, the 
project created 4,023 person-years of employment; Crees and Jamesians made up 16.5% of the workforce.

1.	 Excluding procurement by Société d’énergie de la Baie James.
2.	 In person-years.

Economic Benefits
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$M:	 millions of dollars

W:	 watt  
(a unit for measuring power)

kW:	 kilowatt (one thousand watts)

MW:	 megawatt (one million watts)

GW:	 gigawatt (one million kilowatts)

Wh:	 watthour  
(a unit for measuring  
electric energy)

kWh:	 kilowatthour (one thousand 
watthours)

MWh:	 megawatthour (one million 
watthours)

GWh:	 gigawatthour (one million 
kilowatthours)

TWh:	 terawatthour (one billion 
kilowatthours) 
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